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ESTIMATE RUN 04/25/2017

ESTIMATE SUMMARY 10:24:23

CONTID: C20858         ESTIMATE NO: 0001 PROG 2005

PCN: 20858-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 41 SURFACE TREATMENT US 160 PERCENT TIME:

PROJECT NO: STR041A-001                   

SH 41 SURFACE TREATMENT US 160

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,743,215.65 PARTICIPATING $ $ 447,633.23

AWARD PROJECT AMT: 1,691,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,331.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.68%

1,295,582.42

447,633.23

447,633.23

436,302.13

$

$

$

$

447,633.23

0.00

447,633.23

0.00

447,633.23

-11,331.10

0.00

436,302.13

0.00

AMOUNT DUE 436,302.13 436,302.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 436,302.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 5/24/2017 ??:??:??

ORIG TIME ALLOW: 5/24/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/201704/15/2017

12/22/2016

12/30/2016

01/23/2017

04/03/2017
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PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

125.00000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

30.00000

0015 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,916.000

LF  

3.20000

0020 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

315.00000

0025 Removal of Cattle Guard 0.000

1.000

202-01400  
 

2,580.001.000

2,580.00

1.000

EACH

2,580.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

600.00000

0035 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

251.50000

0040 Structure Backfill (Class 1) 0.000

28.000

206-00100  
 

2,024.4028.000

2,024.40

28.000

CY  

72.30000

0045 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.10000

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.75000

0055 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000
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PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

500.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

251.50000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,875.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

3,810.00000

0090 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.500

ACRE

1,865.00000

0095 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

50.000

LB  

13.13000

0100 Herbicide Treatment 0.000

9.500

217-00020  
 

1,254.009.500

1,254.00

9.500

HOUR

132.00000

0105 Wildlife Biologist 0.000

2.000

240-00000  
 

187.202.000

187.20

5.000

HOUR

93.60000

0110 Aggregate Base Course (Class 6) 0.000

11.720

304-06000  
 

852.6311.720

852.63

40.000

TON 

72.75000
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PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

3,438.470

403-36721  
 

326,654.653,438.470

326,654.65

7,592.770

TON 

95.00000

0120 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

156,135.000

SY  

0.70000

0125 Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

156,135.000

SY  

0.65000

0130 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

157,072.000

GAL 

1.50000

0135 Emulsified Asphalt (Slow-Setting) 0.000

2,325.000

411-10255  
 

6,161.252,325.000

6,161.25

5,425.000

GAL 

2.65000

0140 Geogrid Reinforcement 0.000

78.000

506-01020  
 

1,056.9078.000

1,056.90

78.000

SY  

13.55000

0145 Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,916.000

LF  

21.25000

0150 End Anchorage (Nonflared) (31 in. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

8.000

EACH

2,670.00000

0155 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

116.000

SF  

18.00000

0160 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

14.000

LF  

20.00000

0165 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

250.00000



CONTID: C20858         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.000

0.500

626-00000  
 

69,930.000.500

69,930.00

1.000

L S 

139,860.00000

0175 Public Information Services (Tier III) 0.000

0.500

626-01103  
 

250.000.500

250.00

1.000

L S 

500.00000

0180 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

998.000

GAL 

39.00000

0185 Pavement Marking Paint (High Build) (TEMPORARY) 0.000

204.000

627-00013  
 

7,956.00204.000

7,956.00

3,600.000

GAL 

39.00000

0190 Flagging 0.000

261.500

630-00000  
 

6,276.00261.500

6,276.00

600.000

HOUR

24.00000

0195 Pilot Car Operation 0.000

41.750

630-00001  
 

2,087.5041.750

2,087.50

240.000

HOUR

50.00000

0200 Traffic Control Inspection 0.000

1.000

630-00007  
 

50.001.000

50.00

25.000

DAY 

50.00000

0205 Traffic Control Management 0.000

6.000

630-00012  
 

5,070.006.000

5,070.00

20.000

DAY 

845.00000

0210 Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

140.007.000

140.00

22.000

EACH

20.00000

0215 Construction Traffic Sign (Panel Size B) 0.000

21.500

630-80342  
 

645.0021.500

645.00

76.000

EACH

30.00000

0220 Portable Message Sign Panel 0.000

1.000

630-80355  
 

950.001.000

950.00

2.000

EACH

950.00000
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PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 0.000

12.500

630-80360  
 

25.0012.500

25.00

80.000

EACH

2.00000

0230 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

5.00000

0235 Traffic Cone 0.000

60.000

630-80380  
 

60.0060.000

60.00

500.000

EACH

1.00000

0240 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

2,250.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

1,497.180

700-70016  
 

1,497.181,497.180

1,497.18

2,500.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 0.000

3,148.400

700-70019  
 

3,148.403,148.400

3,148.40

5,000.000

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0275 F/A INDIAN LANDS TAX 0.000

8,777.120

700-70034  
 

8,777.128,777.120

8,777.12

44,000.000

F A 

1.00000
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PCN: 20858-BID    ESTIMATE RUN 04/25/2017

PROJECT: STR041A-001                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 447,633.23447,633.231,743,215.65CURRENT AMT0200 $ $ $

$ 447,633.23447,633.23$1,743,215.65$CURRENT AMTPROJECT TOTAL


